

**RULE 20A AND 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM  
SUMMARY OF CHANGES SINCE LAST REPORT**

ATTACHMENT C

PROJECT	TYPE OF PROJECT	COUNCIL DISTRICT	2002/03-2007/08 WORKPLAN (submitted to the City Council on March 23, 2003)		2003/04 - 2008/09 WORKPLAN (PROPOSED)		REASON FOR CHANGE (SEE NOTES)	
			LEGISLATION ADOPTION DATE	CONSTRUCTION START	LEGISLATION ADOPTION DATE	CONSTRUCTION START		
STEVENS CREEK BLVD - Stearns to Calert (In Design)	20A	1	2007	2007	Legislated	2004	B	
KING ROAD - Story Road to Marsh Street (In Construction)	20B	7	Legislated	2003	Legislated	2003	F	
4TH/5TH/6TH/7TH ST (PHASE II), bounded by Santa Clara & St. John St. (In Design)	20A	3	Legislated	2003	Legislated	2004	E	
CAMDEN AVENUE, Bascom to Leigh (In Design)	20A	9	Legislated	2003	Legislated	2004	D	
GUADALUPE GARDENS - Hedding/Taylor/Coleman (In Design)	20A	3	Legislated	2004	Legislated	2004	H	
SARATOGA AVENUE - Route 280 to Kiely (In Design)	20B	1	Legislated	2004	Legislated	2005	I	
JACKSON/TAYLOR - 4th to 9th	20A & B	3	2003	2004	2004	2005	D	
PARK/NAGLEE - Park, Naglee to Shasta & Naglee, Park to Bascom	20A	6	2003	2004	2004	2005	D	
EVERGREEN PARK - Yerba Buena Rd. & San Felipe Rd.	20A	8	Legislated	2004	Legislated	2004	A	
MARKET/ALMADEN AVE. - Reed, Pierce, William, Balbach, Viola	20A	3	2004	2004	2004	2005	D	
VASONA LRT: DELMAS/SAN FERNANDO, 87, Cahill, Auzerais, S Clara	20A & B	3	2004	2004	2005	2005	C	
VASONA LRT: MONTGOMERY ST. - Santa Clara to Park	20A	3	2004	2004	2005	2005	C	
VASONA LRT: FRUITDALE AVENUE - Southwest to Meridian	20B	6	Legislated	2004	Legislated	2005	C	
VASONA LRT: PARK AVE. - Rte. 87 to Bird	20A	3	2003	2004	2005	2006	C	
VASONA LRT: Stokes @ Southwest Expressway	20B	6	2003	2004	Legislated	2006	C	
WHITE ROAD at Alum Rock Avenue	20A	5	2004	2004	2005	2006	G, J	
KIRK PARK, Foxworthy - Yucca to Briarwood	20A	9	2005	2005	2005	2006	G	
McABEE ROAD - Juli-Lynn to Peralta	20B	10	2004	2004	2005	2006	G	
McABEE ROAD - Peralta to Camden	20A	10	2005	2005	2006	2007	G	
MERIDIAN AVENUE - Park to Auzerais	20B	6	2005	2005	2006	2007	G	
MUNICIPAL GOLF COURSE - Lundy/Old Oakland Rd./Murphy	20A	4	2005	2005	2006	2007	G	
MONTEREY RD. - Willow to Curtner, inc. Cadwaller Plaza	20A	3, 7	Legislated	2004	Legislated	2007	G	
GROSBECK PARK, Klien Rd. - Hill to Norwood	20A	8	2005	2005	2006	2007	G	
LOS GATOS/ALMADEN ROAD - Union to Warwick	20B	9	2005	2005	2006	2007	G	
HAMANN PARK, Westfield - Central to Daniel	20A	6	2005	2005	2006	2007	G	
PEARL/HILLSDALE - Capitol to Hillsdale to Summer Creek	20B	6	2006	2006	2007	2008	G	
PROSPECT ROAD - Saratoga to De Anza	20A	1	2006	2006	2007	2008	G	
De ANZA BLVD. - Rainbow to Prospect	20A	1	2006	2006	2007	2008	G	
MINNESOTA AVE. - Lincoln to Iris	20A	6	2006	2006	2007	2008	G	
CANOAS GARDEN, Almaden to Masonic	20B	6	2006	2006	2007	2008	G	
LINCOLN AVENUE - San Carlos to Coe	20A	6	2006	2006	2007	2008	G	
LUNDY AVE - Murphy to Old Hostetter	20B	4	2007	2007	2008	2009	G	
McKEE ROAD - Jackson to Jose Figueres	20B	5	2007	2007	2008	2009	G	
ABORN ROAD - Renfield Wy to Thompson Creek (Evergreen Library)	20A	8		New Project		2008	2009	
LUNDY AVE - Murphy to Old Hostetter	20B	4	2007	2007	2008	2009	G	

**RULE 20A AND 20B (IN-LIEU FEE) UNDERGROUND UTILITY PROGRAM  
SUMMARY OF CHANGES SINCE LAST REPORT**

ATTACHMENT C

PROJECT	TYPE OF PROJECT	COUNCIL DISTRICT	2002/03-2007/08 WORKPLAN (submitted to the City Council on March 23, 2003)		2003/04 - 2008/09 WORKPLAN (PROPOSED)		REASON FOR CHANGE (SEE NOTES)
			LEGISLATION ADOPTION DATE	CONSTRUCTION START	LEGISLATION ADOPTION DATE	CONSTRUCTION START	
TULLY ROAD, Kenoga Dr to Senter Rd	20A	7		New Project	2008	2009	
JULIAN STREET, The Alameda to Cinnabar	20B	6	2008	2008	<b>2009</b>	<b>2010</b>	G
BLOSSOM HILL, SNELL AVE - Judith to Snell, Giuffrida to Cheyenne	20A	2	2007	2008	<b>2009</b>	<b>2010</b>	G
COLEMAN AVENUE, Hedding St to Basset	20A	3		New Project	2009	2010	

**BOLD PRINT indicates changes since last report.**

**NOTE: REASON FOR CHANGES**

- A. Difficulty in obtaining easements needed for underground substructures.
- B. Construction of this project is coordinated with City of Cupertino's Rule 20A project
- C. Project being done in conjunction with Light Rail Corridor Projects.
- D. Rescheduled due to utility company providing engineering and construction resources.
- E. Project divided into two phases to complement SJRA streetscape project
- F. SJRA requested Rule 20B participation in conjunction with their King/Story Road Street and Sidewalk Improvement Projects. SJRA funded this undergrounding project, and no In-Lieu Fee funds will be expended.
- G. Workplan reflects rescheduled target dates to accommodate new projects. Also reflects other project schedule changes in early years.
- H. Project schedule coordinated with the Guadalupe Gardens Masterplan.
- I. Rescheduled due to 2yr moratorium on a newly resurfaced street.
- J. Reprioritized-Project in conjunction with Alum Rock Library