



Memorandum

TO: HONORABLE MAYOR
AND CITY COUNCIL

FROM: Katy Allen

SUBJECT: PENITENCIA CREEK TRAIL
REACH 2, PHASE 1-A
DEVELOPMENT PROJECT

DATE: 06-06-06

Approved

Deanna Sabra

Date

6/7/06

COUNCIL DISTRICT: 4

RECOMMENDATION

Report on bids and take appropriate action based on the evaluation of bids for the Penitencia Creek Trail Reach 2, Phase I-A Development Project.
CEQA: Mitigated Negative Declaration PP-01-03-062

BACKGROUND

The Penitencia Creek Trail is within a 26-acre park site made up of several adjacent parcels of land owned by Santa Clara County (SCC), Santa Clara Valley Water District (SCVWD), the City, and the Berryessa Union School District. The park is surrounded on the east and west by single-family residences, on the north by Noble Avenue and on the south by Penitencia Road (Map attached). The site is generally flat, containing three percolation ponds, with Penitencia Creek located along the south side of the site adjacent to Penitencia Creek Road.

Construction of the Penitencia Creek Park Reach 2 Phase 1 Project began in June 2005 and included a compacted base rock trail extending from the main park entry and connecting to an existing path at the western edge of the park; two bridges; family picnic area; planting and irrigation; and miscellaneous site amenities.

The Department of Fish and Game permit required all construction to be complete by October 2005, with any remaining work to be postponed until June 2006. All project construction was

HONORABLE MAYOR AND CITY COUNCIL

05-30-06


Subject: Penitencia Creek Trail Reach 2, Phase I-A Development

Page 2

completed prior to the end of October with the exception of the approach ramps for the bridge at Pond 3. During construction, existing field conditions necessitated modification of the plans for the approach ramps; however, these modifications were not completed in time to obtain the necessary regulatory agency approvals prior to the Fish and Game permit end date of October 31, 2005.

Updating the plans is now complete and regulatory agency approval has been obtained. Construction of the approach ramps is scheduled to begin in August and, per the conditions of the Fish and Game permit extension, will be completed in October 2006.

The Engineer's Estimate for the total project cost is \$245,000. A supplemental memo will be provided after bids are opened on June 8, 2006.



KATY ALLEN
Director, Public Works Department

For questions please contact DAVID SYKES, ASSISTANT DIRECTOR, at (408) 535-8300.

Attachment

KJ:wt

Penitencia Creek Trail Reach 2, Phase IA_placeholder