

EXHIBITS C

CORRESPONDENCE
AJI, CSJ, CONSULTANTS AND VENDORS

Anthony De Julio

From: Anthony De Julio
Sent: Tuesday, October 19, 2010 4:54 PM
To: 'bsciarini@aol.com'
Cc: 'dustint@cwsteeldetailing.com'; Danielle Boyd; John Bergman; Jason Barkus; Chris Nikkel
Subject: FW: Fire Station 36
Attachments: E014.PDF; D047.PDF; FW: Fire station #36 for approval

Bill / Dustin,

This is the only email that I have received. Only the decking is on this. No misc. metals, no stairs or handrails, no fencing and gates. Also, I need the anchor bolt certs. ASAP!!!

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, October 18, 2010 2:21 PM
To: Anthony De Julio
Subject: FW: Fire Station 36

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Wednesday, October 13, 2010 8:36 AM
To: 'adejulio@applegatejohnston.com'
Cc: 'bsciarini@aol.com'
Subject: Fire Station 36

Anthony, attached is the Misc submittal we sent back on 7/8/10 to Bill Sciarini and Eric Larson(see attached e-mail from Jon Frohnen). We have never received this back from approval.

Also, attached is the Deck submittal sheets E14 & D47.

If you have any questions please let me know.

Thank you,
Dustin Torrez
VP Sales/Marketing
Cal West Steel Detailing
4495 Stoneridge Dr.
Pleasanton, CA 94588
Phone: (925) 485-2000 Ext. 36
Fax: (925) 485-2015
Cell: (925) 413-3055

Anthony De Julio

From: Anthony De Julio
Sent: Thursday, October 21, 2010 5:19 PM
To: 'Dustin Torrez'
Cc: 'bsciarini@aol.com'; Chris Nikkel; Danielle Boyd; Jason Barkus
Subject: RE: Fire Station 36

Dustin,

Is this all the submittals? Fencing and gates, Misc metals, Decking, Structural Steel, stairs and handrails and Certs.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Wednesday, October 20, 2010 8:48 AM
To: Anthony De Julio; bsciarini@aol.com
Cc: Danielle Boyd; John Bergman; Jason Barkus; Chris Nikkel
Subject: RE: Fire Station 36

Anthony, see attached.

Thanks,
Dustin Torrez
VP Sales/Marketing
Cal West Steel Detailing
4495 Stoneridge Dr.
Pleasanton, CA 94588
Phone: (925) 485-2000 Ext. 36
Fax: (925) 485-2015
Cell: (925) 413-3055


From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Tuesday, October 19, 2010 4:54 PM
To: bsciarini@aol.com
Cc: dustint@cwsteeldetailing.com; Danielle Boyd; John Bergman; Jason Barkus; Chris Nikkel
Subject: FW: Fire Station 36

Bill / Dustin,

This is the only email that I have received. Only the decking is on this. No misc. metals, no stairs or handrails, no fencing and gates. Also, I need the anchor bolt certs. ASAP!!!

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238



Anthony De Julio

From: Abouzia, Bijan [Bijan.Abouzia@sanjoseca.gov]
Sent: Tuesday, October 26, 2010 4:45 PM
To: Anthony De Julio
Cc: Zarkin, Gary; Damey, Mark; Printy, David; Hamaoka, Rory H.; 'GregFernald@Krazan.com'
Subject: FW: San Jose Fire Station #36 Welding Procedures

Anthony,
This is to inform you that we need a clarification regarding the Welding Procedures, and this is the second day I am trying to contact you.
I am going to ask Mark or Gary to stop the weddings, if this matter is not resolved.
Thank you,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Abouzia, Bijan
Sent: Tuesday, October 26, 2010 11:23 AM
To: 'Anthony De Julio'
Cc: Printy, David
Subject: FW: San Jose Fire Station #36 Welding Procedures

Anthony,
This is the second request for information regarding Sbmittal#14.1
Please send me your comments.
Thank you,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Tuesday, October 19, 2010 8:59 AM
To: Abouzia, Bijan
Cc: Campi, Dom E.
Subject: San Jose Fire Station #36 Welding Procedures

Bijan,
As noted during the site visit on 10/12, structural steel welding appears to be taking place without an acceptable welding procedure.
According to my records, submittal #00014.1 was returned, revise and resubmit. I have not received the requested resubmittal. Without the resubmittal, it is difficult to determine what welding parameters the Special Inspector is inspecting to. Please have the Contractor resubmit the welding procedure submittal with the noted corrections as soon as possible so that welding is not taking place without an acceptable submittal.

Please call with any questions

Thanks,

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684



Anthony De Julio

From: Greg Fernald [GregFernald@Krazan.com]
Sent: Tuesday, October 26, 2010 4:49 PM
To: Mark.Damey@sanjoseca.gov
Cc: Anthony De Julio; Bijan.Abouzia@sanjoseca.gov; RHamaoka@ruthchek.com
Subject: RE: Fire Station 36 Welding Comments from Rory w/R&C

Good Day All,

Larry Borges our AWS-CWI and I have already reviewed the welding procedure specifications (WPS) and have insured that the correct parameters are being employed in the field. You are correct, the feed speed and voltage listed on the WPS are not correct. The contractor is using Hobart 232 wire which has a feed speed of 80 - 290 at 17 – 24 Volts for the diameter of wire (filler metal) that is actually being deposited. This has been verified in the field.

There are other corrections to the WPSs that should be made. This would include the joint descriptions for the complete joint penetration (CJP) groove welds. The CJP weld with backing is a BU4aGF and the one without backing is a BU4bGF. I wasn't terribly concerned with this omission since they are only welding 5/16" fillet welds which are actually prequalified. I am a little more concerned with satisfying the WPS requirement in regards to the wire diameter. They are currently using (as mentioned above) Hobart 232 which has a diameter of .072 not 1/16". This should be easily remedied (on paper) as I am confident that they have been welding with this wire for quite some time since it is recommended for field applications.

Please let me know if I can be of further assistance.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

From: Damey, Mark [mailto:Mark.Damey@sanjoseca.gov]
Sent: Tuesday, October 26, 2010 3:59 PM
To: Greg Fernald
Cc: Hamaoka, Rory H.; Abouzia, Bijan; Anthony De Julio
Subject: RE: Fire Station 36 Welding Comments from Rory w/R&C

Thanks Greg,

Here are the comments from Rory (see below and attachment). Can you please verify these concerns and/or conditions are being met by the Steel Subcontractor?

Thanks in advance for you assistance.

--Mark--

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Tuesday, October 26, 2010 2:48 PM
To: Abouzia, Bijan
Cc: Damey, Mark; Campi, Dom E.
Subject: RE: Fire station no. 36-observation of the structural steel after erection

Bijan, Mark,

I have attached the pertinent sheets with my comments regarding the welding procedure submittal.

It was returned, revise and resubmit as it does not appear that the procedure settings do not correspond to the manufacturer's recommendations. We expect that the Contractor will revise the procedure to match the recommendation or provide additional information that shows that the recommendations of the electrode manufacturer are being met. We want the submittal to reflect accurate information as this procedure may be referenced by the testing and inspection agency during inspection.

Please call with any questions.

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Tuesday, October 26, 2010 3:55 PM
To: Damey, Mark
Subject:

Hi Mark – you can reply to this email if easier

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

Anthony De Julio

From: Damey, Mark [Mark.Damey@sanjoseca.gov]
Sent: Monday, October 18, 2010 12:42 PM
To: GregFernald@Krazan.com
Cc: Abouzia, Bijan; Anthony De Julio
Subject: Fire Station 36 bolting and welding inspection

Hello Greg,

The general contractor has requested special inspection for steel bolting (on site for the project) for Wed 10/20 at 7 AM, and welding inspection (on-site for the project) for Thur 10/21 at 7 AM.

Hopefully this is an acceptable means for a formal request?

Thanks again for the support.

I will keep you informed if there is any schedule changes.

--Mark--



Mark Damey 

Principal Construction Inspector

City of San Jose - Department of Public Works - "Building Tomorrow Today"

City Facilities Architectural Services Division

(408) 975-7349 Ph

(408) 297-2824 Fax

(408) 476-1217 Cell

mark.damey@sanjoseca.gov

The Mission of The City of San Jose is to provide quality public services, facilities and opportunities that create, sustain and enhance a safe, livable and vibrant community for it's diverse residents, businesses and visitors.

Anthony De Julio

From: Greg Fernald [GregFernald@Krazan.com]
Sent: Monday, October 18, 2010 2:38 PM
To: Anthony De Julio; Bijan.Abouzia@sanjoseca.gov; Mark.Damey@sanjoseca.gov
Cc: 'GregFernald@Krazan.com'; Sergio.Soria@sanjoseca.gov
Subject: RE: Fire Station No.36 site visit report

Good Day Bijan,
I have left a message for Anthony. I need to see if there was an approved submittal for the bolts. On our original inspection the bolts had not yet been placed and we were waiting for the submittal. It appears from the picture that the wrong grade was placed.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, October 18, 2010 1:49 PM
To: Damey, Mark; Anthony De Julio
Cc: 'GregFernald@Krazan.com'; Soria, Sergio
Subject: FW: Fire Station No.36 site visit report

Hi All,
I need to find out about #6 in the report ASAP.
Please send me your input.
Thanks,
Regards

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Monday, October 18, 2010 10:31 AM
To: Abouzia, Bijan
Cc: Campi, Dom E.
Subject: RE: Fire Station No.36 site visit report

Bijan,

Please find attached site observation report from last Tuesday. Please forward this report to all relevant team members/inspectors.

Please note that item #6 of the site visit report is a potential major issue.

Please call with any questions,

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684



5

Anthony De Julio

From: Greg Fernald [GregFernald@Krazan.com]
Sent: Wednesday, October 27, 2010 11:43 AM
To: Anthony De Julio
Cc: Bijan.Abouzia@sanjoseca.gov; bsciarini@aol.com; Mark.Damey@sanjoseca.gov; RHamaoka@ruthchek.com
Subject: RE: FW:

Good Day Anthony,
Even though fillet welds have been the only welds made so far, it may be prudent to have Bill with Sciarini prepare the welding procedure specifications (WPSs) for the flare bevel groove welds and square groove welds that will be employed also.

Let me know if you need any help.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Wednesday, October 27, 2010 11:28 AM
To: Greg Fernald
Subject: FW:

Sorry Greg. I wrote your address in wrong. Look Below:

Thank you,

Anthony

-----Original Message-----

From: Anthony De Julio
Sent: Wednesday, October 27, 2010 11:24 AM
To: bijan.abouzia@sanjoseca.gov; mark.damey@sanjoseca.gov; 'gregferald@krazan.coms'
Cc: 'rhamaoka@ruthchek.com'; 'bsciarini@aol.com'
Subject: FW:

Good Morning to All,

Here is the newly updated WPS's. Please look at these and if you can approve and send back ASAP!!

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

-----Original Message-----

From: Danielle Boyd

Sent: Wednesday, October 27, 2010 6:59 AM

To: Anthony De Julio

Subject:

This E-mail was sent from "RNPCAA130" (MP C2500/LD425c).

Scan Date: 10.27.2010 09:59:00 (-0400)

Queries to: netscan@applegatejohnston.com

Anthony De Julio

From: Abouzia, Bijan [Bijan.Abouzia@sanjoseca.gov]
Sent: Friday, October 29, 2010 10:37 AM
To: Anthony De Julio
Cc: Damey, Mark; 'GregFernald@Krazan.com'; Hamaoka, Rory H.
Subject: FW: Fire Station No. 36-Weling submittal

Anthony,

Per our phone conversation today, Rory needs review the welding procedure specifications (WPSs) for the flare bevel groove welds and square groove

Welds that will be employed as well before resuming wildings on site, Please send Rory the submittals and CC. Greg Fernald, Mark Damey, and me.

Thank you,
Regards,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Wednesday, October 27, 2010 11:43 AM
To: adejulio@applegatejohnston.com
Cc: Abouzia, Bijan; bsciarini@aol.com; Damey, Mark; RHamaoka@ruthchek.com
Subject: RE: FW:

Good Day Anthony,
Even though fillet welds have been the only welds made so far, it may be

prudent to have Bill with Sciarini prepare the welding procedure specifications (WPSs) for the flare bevel groove welds and square groove

welds that will be employed also.

Let me know if you need any help.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Wednesday, October 27, 2010 11:28 AM
To: Greg Fernald
Subject: FW:

Sorry Greg. I wrote your address in wrong. Look Below.

Thank you,

Anthony

-----Original Message-----

From: Anthony De Julio

Sent: Wednesday, October 27, 2010 11:24 AM

To: bijan.abouzia@sanjoseca.gov; mark.damey@sanjoseca.gov; 'gregferald@krazan.coms'

Cc: 'rhamaoka@ruthchek.com'; 'bsciarini@aol.com'

Subject: FW:

Good Morning to All,

Here is the newly updated WPS's. Please look at these and if you can approve and send back ASAP!!

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

-----Original Message-----

From: Danielle Boyd

Sent: Wednesday, October 27, 2010 6:59 AM

To: Anthony De Julio

Subject:

This E-mail was sent from "RNPCAA130" (MP C2500/LD425c).

Scan Date: 10.27.2010 09:59:00 (-0400)

Queries to: netscan@applegatejohnston.com



6

Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, October 27, 2010 11:48 AM
To: 'bsciarini@aol.com'
Cc: 'gregferald@krazan.com'
Subject: FW: FW:

Hi Bill,

Please read the email below. Looks like they want the welding procedures Specification (WPS's) for the flare bevel groove and square groove welds also.

Thank you,

Anthony

-----Original Message-----

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Wednesday, October 27, 2010 11:43 AM
To: Anthony De Julio
Cc: Bijan.Abouzia@sanjoseca.gov; bsciarini@aol.com; Mark.Damey@sanjoseca.gov; RHamaoka@ruthchek.com
Subject: RE: FW:

Good Day Anthony,
Even though fillet welds have been the only welds made so far, it may be prudent to have Bill with Sciarini prepare the welding procedure specifications (WPSs) for the flare bevel groove welds and square groove welds that will be employed also.

Let me know if you need any help.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Wednesday, October 27, 2010 11:28 AM
To: Greg Fernald
Subject: FW:

Sorry Greg. I wrote your address in wrong. Look Below.

Thank you,



7

Anthony De Julio

From: Anthony De Julio
Sent: Thursday, November 04, 2010 1:20 PM
To: Danielle Boyd
Cc: Jason Barkus
Subject: FW: Fire Station No. 36-Submittal #14.2

Danielle,

Please fax this to Sciarini Steel. An email was also sent to Sciarini Steel.

Thank you,

Anthony

-----Original Message-----

From: Jason Barkus
Sent: Thursday, November 04, 2010 12:15 PM
To: bsciarini@aol.com
Cc: Anthony De Julio
Subject: RE: Fire Station No. 36-Submittal #14.2

Bill,

We need submittals for Flame Bevel Groove Welds, Butt Welds, and Full Pin Welds. Please provide these submittals by tomorrow.

Jason Barkus
Applegate Johnston, Inc.
209-450-6275

-----Original Message-----

From: Anthony De Julio
Sent: Tuesday, November 02, 2010 12:15 PM
To: bsciarini@aol.com
Cc: Anthony De Julio; Jason Barkus
Subject: FW: Fire Station No. 36-Submittal #14.2

-----Original Message-----

From: Anthony De Julio
Sent: Tuesday, November 02, 2010 11:54 AM
To: 'bsciarini@aol.com'
Subject: FW: Fire Station No. 36-Submittal #14.2

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Tuesday, November 02, 2010 10:15 AM
To: Anthony De Julio; Zatkin, Gary; Damey, Mark; 'GregFernald@Krazan.com'; Jason Barkus
Cc: Hamaoka, Rory H.; Printy, David
Subject: Fire Station No. 36-Submittal #14.2

Anthony and All,

Attached is Submittal #14.2 (Make Corrections Noted), with the comments from R&C.

Please make sure all the comments are met and restart field welding.
Hard copies will be delivered to the site.

Contact me if you have any questions.

Bijan Abouzia, Project Manager

Dept. Public works

City Facilities Architectural Services Division City Hall 200 E. Santa Clara Street, 6th Floor
San Jose, CA 95113-1905

Tel: (408)535-8343

Fax: (408)292-6288

Also noted in the project Specifications and Sheet S0.01, the current brace design is detailed using STAR Seismic Wildcat type end connections. Sheet S0.01 specifically states that if Nippon or CoreBrace type BRB's are provided, end connection re-design shall be at the contractor's expense.

If the buckling restrained braces have been installed and have not been provided by an acceptable manufacturer, the braces will need to be removed and replaced with ones that are per the project Specifications.

The Contractor should be careful not to damage the connection gusset plates during the removal.

If you or Krazan can provide photos of the gusset plates after brace removal, we would be interested in observing any damage to the plates.

Please call with any questions.

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, November 08, 2010 3:37 PM
To: Hamaoka, Rory H.
Subject: FW: Fire Station No. 36-Submittal #14.2

Rory,
Please comment and send me your input.

Thanks,
Regards,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Thursday, November 04, 2010 12:39 PM
To: Abouzia, Bijan; Zarkin, Gary
Cc: GregFernald@Krazan.com; adejulio@applegatejohnston.com;
jbarkus@applegatejohnston.com; Damey, Mark
Subject: RE: Fire Station No. 36-Submittal #14.2

Good Day Sir,

The concern that I discussed with you in regards to the fabrication of the Buckling Resisting Braces (BRB) now seems to be warranted.

The first of the braces have arrived on-site today and as I suspected ✓
were not been fabricated in accordance with the project documents. The specifications (Section 05125) specifically mention 3 approved fabricators for these unique assemblies and the testing and inspection related to their fabrication. The specifications also state that the

assemblies could be designed by the current fabricator provided that the design is approved by the structural engineer of record through the proper submittal process. I have not seen any such approval nor have we performed any shop inspections related to the fabrication.

Please advise how you would like to proceed.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Wednesday, November 03, 2010 4:30 PM
To: Zatkan, Gary
Cc: Damey, Mark; 'GregFernald@Krazan.com'; Anthony De Julio; Jason Barkus
Subject: RE: Fire Station No. 36-Submittal #14.2

Hi Gary,
Please review the attached submittal and work with Krazan to cover our documentations.

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Zatkan, Gary
Sent: Wednesday, November 03, 2010 4:11 PM
To: Abouzia, Bijan
Cc: Damey, Mark
Subject: RE: Fire Station No. 36-Submittal #14.2

Bijan,

I arranged for Krazan to be onsite tomorrow to observe structural welding activity at 7:00 before they start at 8:00 to assure some of the failed submittal issues are resolved before the work starts.

I believe you are aware that the steel installers previously was not ready to work or have inspection performed according to their request so it can be anticipated that Krazan will bill us for some of their nonwork when the steel sub was not ready. Last week the steel sub told me he will absorb one of his failed(to call and cancel or provide workers on site) inspection days .

Regarding the bolting into the slab mentioned by Rory. At Firehouse 19 we had Krazan observe placement of foundation bolting or the drilling and epoxy placement of extras as requirement by the building inspector. We did not have our Lab do this as they are not familiar with the method/involved with the project in this subject area.

-----Original Message-----

From: Abouzia, Bijan
Sent: Tuesday, November 02, 2010 10:15 AM
To: 'Anthony De Julio'; Zarkin, Gary; Damey, Mark;
('GregFernald@Krazan.com'); Jason Barkus
Cc: 'Hamaoka, Rory H.'; Printy, David
Subject: Fire Station No. 36-Submittal #14.2

Anthony and All,

Attached is Submittal #14.2 (Make Corrections Noted), with the comments
from
R&C.

Please make sure all the comments are met and restart field welding.
Hard copies will be delivered to the site.

Contact me if you have any questions.

Bijan Abouzia, Project Manager

Dept.Public works
City Facilities Architectural Services Division
City Hall 200 E.Santa Clara Street, 6th Floor
San Jose, CA 95113-1905
Tel: (408)535-8343
Fax: (408)292-6288



Anthony De Julio

From: Greg Fernald [GregFernald@Krazan.com]
Sent: Friday, November 05, 2010 12:51 PM
To: Anthony De Julio
Subject: Shop Welding Inspections
Attachments: 04608081 Shop DFRs.pdf

Hi Anthony,

Please see the daily field reports and piece list for all of the inspections performed to date.

You will notice in reviewing the approved shop drawings that many of the pieces that have arrived on-site were not inspected in the shop prior to delivery.

I am particularly concerned with part number K19 which has a complete joint penetration groove weld associated with the gusset to base plate. This weld required continuous special inspection and subsequent UT (Ultrasonic Testing). Neither of which was performed.

Please consider that we were not called for dispatch for inspection on any of the members not on the attached list. Perhaps we can inspect them after the fact in the field.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

Fire Station 36 Structural Steel Parts List

Part No#	Description	Inspection Days
A3		2
A4		1
A5		1
A6		2
A7		2
A8		1
A9		2
A11		1
A13		1
A14		2
A15	Column	1
A16		2
A17		2
A18		1
A23	Angle Brace	1
A34	Beam	1
B3		2
B4		1
B5		1
B6		1
B7		2
B9		2
B11		1
B12	Column	1
B13		2
B14		1
B15	Column	1
B16		3
B23	Angle Brace	1
C4	Column	1
C10	Column	1
D10	Column	1
D30	Beam	1
F30	Beam	1

Anthony De Julio

From: Anthony De Julio
Sent: Tuesday, November 09, 2010 4:19 PM
To: bsciarini@aol.com
Cc: bijan.abouzia@sanjoseca.gov
Subject: FW: Fire Station No. 36 - Buckling restrained braces

Bill,

Read this carefully. The city is worried about temporary installation could cause a problem with the gussets and rewelding the connections

Anthony

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Tuesday, November 09, 2010 3:18 PM
To: Anthony De Julio; Abouzia, Bijan
Cc: Printy, David; mark.damey@sanjoseca.gov; Jason Barkus; bsciarini@aol.com; Campi, Dom E.
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Anthony, Bijan,

In order to facilitate the project schedule, placing temporary braces is an option that can be used to hold the building plumb and continue construction while the buckling restrained braces are fabricated. However, we see some potential issues with this procedure that should be considered.

1. The three different approved manufacturers have different end connections. The gusset plates and welds provided may need to be re-coordinated (or designed) with the type of end connection of the brace. As noted on the Contract Documents, the details shown are currently detailed and designed for Star Seismic Wildcat type BRB.
2. Assuming the beams and columns have been erected, then Contractor may not be able to install the BRB's without modification of the end connections, which occur in a protected zone. Prior to proceeding with the temporary brace option, we recommend that the Contractor obtain an acceptable retrofit end connection detail that will allow for installation to existing gussets from the BRB manufacturer.

Please call with any questions.

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

-----Original Message-----

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Tuesday, November 09, 2010 8:25 AM
To: Abouzia, Bijan; Hamaoka, Rory H.
Cc: Printy, David; mark.damey@sanjoseca.gov; Jason Barkus; bsciarini@aol.com
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Good Morning to All,

Sciarini Steel has a question as to a temporary brace frame installation while the new brace frames are being manufactured. Bill Sciarini is getting the new submittals in order from one of the listed manufacturers. But in the mean time he would like to temporarily set temporarily brace frames in order for us to proceed forward with getting the Deck and slab poured. This question is to Rory, Is this acceptable to proceed with this temporary method? The building will be set structural plumb and square with temporary braces and come back in three weeks and replace them after concrete. We would like to proceed with this tomorrow if we can get an answer today.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, November 08, 2010 5:18 PM
To: Anthony De Julio
Cc: Printy, David; Zatkan, Gary; Jason Barkus
Subject: FW: Fire Station No. 36 - Buckling restrained braces

Anthony,

The fabrication of the braces must meet the specification and it is a propriety item, I have doubts that Serini is capable of building these and meeting the specifications.

Please see Rory's comments below which were sent to me as soon as he got the news regarding Serini manufacturing of the braces without submittal and shop drawings, or going through inspections and testing. We are going to discuss this at our next site meeting on Wednesday morning.

Thank you,
Regards,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Monday, November 08, 2010 4:38 PM
To: Abouzia, Bijan
Cc: Campi, Dom E.
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Bijan,

Section 05125-2.01 of the project Specifications requires that the buckling restrained braces be provided by 1 of 3 acceptable manufacturers as listed in the Specification. I do not see the exception noted by Krazan with the option that the current fabricator can design the BRB assembly. Thus, per the project Specifications, these braces must be from an acceptable manufacturer.



Fire Station 36 Structural Steel Parts List (Inspected)

Part No#	Description	Part No#	Description
A3	Column	C38	Beams with no Welds
A4	Column	C34	Beams with no Welds
A5	Column	D34	Beams with no Welds
A6	Column	F34 (2)	Beams with no Welds
A7	Column	G34	Beams with no Welds
A8	Column	A32	Beams with no Welds
A9	Column	B29 (3)	Beams with no Welds
A11	Column	B33 (2)	Beams with no Welds
A13	Column	A33 (2)	Beams with no Welds
A14	Column	A31	Beams with no Welds
A15 (2)	Column	A39	Beams with no Welds
A16	Column	F31	Beams with no Welds
A17	Column	F33	Beams with no Welds
A18	Column	B31	Beams with no Welds
A23 (2)	Angle Brace	BA31	Beams with no Welds
A25	Beam (Done in Field)		
A34	Beam (Done in Field)		
A38	Beam (Done in Field)		
B3	Column		
B4	Column		
B5	Column		
B6	Column		
B7	Column		
B9	Column		
B11	Column		
B12	Column		
B13	Column		
B14	Column		
B15	Column		
B16	Column		
B23	Angle Brace		
B30	Beam (Done in Field)		
B34	Beam (Done in Field)		
B37	Beam (Done in Field)		
B38	Beam (Done in Field)		
B39	Beam (Done in Field)		
C4	Column		
C10	Column		
C30	Beam (Done in Field)		
C33	Beam (Done in Field)		
D10	Column		
D30	Beam (Done in Field)		
D33	Beam (Done in Field)		
D38	Beam (Done in Field)		
F30	Beam (Done in Field)		

Fire Station 36 Structural Steel Parts List (Not Inspected)
Shop Welding Plans (Pages 29 - 41)

Part No#	Description
A10	Column
A19	BRB
A20	Beam
A24	Beam
A27	Frame
A28	Frame
A29	Beam
A30	Beam
A35	Beam
A37	Beam
A40	Beam
B8	Column
B10	Column
B18	Column
B19	BRB
B20	Beam
B21	Channel
B25	Beam
B27	Frame
B28	Frame
B32	Beam
B35	Beam
B40	Beam
C19	BRB
C25	Beam
C35	Beam
D19	BRB
D22	HSS
D25	Beam
D31	Beam
F19	BRB
F22	Beam
G19	BRB
G22	Beam
H22	Beam
K19	BRB
K19	Baseplate (CJP Weld)

Anthony De Julio

From: Greg Fernald [GregFernald@Krazan.com]
Sent: Tuesday, November 16, 2010 11:16 AM
To: Anthony De Julio; Bijan.Abouzia@sanjoseca.gov
Cc: David.Printy@sanjoseca.gov; Geoff.Cady@sanjoseca.gov; Jason Barkus; Ken.Gong@sanjoseca.gov
Subject: RE: FS#36
Attachments: 04608081 Steel Inspection.pdf

Hi Bijan,
Please find the compiled list for the steel inspections attached hereto.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Tuesday, November 16, 2010 9:56 AM
To: Anthony De Julio
Cc: Gong, Ken; Cady, Geoff; Greg Fernald; Jason Barkus; Printy, David
Subject: RE: FS#36

Anthony,

I have to bring your attention to the E-Mail again (see attached), the Walk through is covering only 40% of the installed conduits, and the rest will be verified later. Although we are providing this extra service to you AJI is responsible to have all the conduits in place

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Tuesday, November 16, 2010 8:12 AM
To: Abouzia, Bijan
Cc: Gong, Ken; Cady, Geoff; gregferald@krazan.com; Jason Barkus; Printy, David
Subject: RE: FS#36

Good morning Bijan,

Looking at the comments that Ken has accumulated, it looks as if Diversified has done a very good job and we were not missing a lot of conduits as initial thought. I will be scheduling another Public Works walk two days before we pour the slab to verify and give everyone a chance to add anything they might need for future additions.

Have a GREAT DAY.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, November 15, 2010 1:16 PM
To: Anthony De Julio
Cc: Gong, Ken; Cady, Geoff; gregferald@krazan.com; Jason Barkus; Printy, David
Subject: RE: FS#36

Anthony,
Ken verification is not complete (See E- mail) attached.
Thank you,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Monday, November 15, 2010 12:22 PM
To: Abouzia, Bijan
Cc: Gong, Ken; Cady, Geoff; gregferald@krazan.com; Jason Barkus; Printy, David
Subject: FS#36

Hi Bijan,

I was wondering if Ken had completed his walk thru list on the electrical walk. Is there some extra conduits needed? Missing? Moved? Please let me know I haven't heard anything since the walk. Also, has Greg Fernald (Krazan) sent you a list from the steel walk thru last Friday?

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, November 17, 2010 7:56 AM
To: 'bsciarini@aol.com'
Cc: Jason Barkus
Subject: FW: Fire Station No. 36 - Buckling restrained braces

Bill,

This is from Rory.

Anthony

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Tuesday, November 09, 2010 3:18 PM
To: Anthony De Julio; Abouzia, Bijan
Cc: Printy, David; mark.damey@sanjoseca.gov; Jason Barkus; bsciarini@aol.com; Campi, Dom E.
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Anthony, Bijan,

In order to facilitate the project schedule, placing temporary braces is an option that can be used to hold the building plumb and continue construction while the buckling restrained braces are fabricated.

However, we see some potential issues with this procedure that should be considered.

1. The three different approved manufacturers have different end connections. The gusset plates and welds provided may need to be re-coordinated (or designed) with the type of end connection of the brace. As noted on the Contract Documents, the details shown are currently detailed and designed for Star Seismic Wildcat type BRB.
2. Assuming the beams and columns have been erected, then Contractor may not be able to install the BRB's without modification of the end connections, which occur in a protected zone. Prior to proceeding with the temporary brace option, we recommend that the Contractor obtain an acceptable retrofit end connection detail that will allow for installation to existing gussets from the BRB manufacturer.

Please call with any questions.

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

-----Original Message-----

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Tuesday, November 09, 2010 8:25 AM
To: Abouzia, Bijan; Hamaoka, Rory H.
Cc: Printy, David; mark.damey@sanjoseca.gov; Jason Barkus; bsciarini@aol.com
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Good Morning to All,

Sciarini Steel has a question as to a temporary brace frame installation while the new brace frames are being manufactured. Bill Sciarini is getting the new submittals in order from one of the listed manufacturers. But in the mean time he would like to temporarily set temporarily brace frames in order for us to proceed forward with getting the Deck and slab poured. This question is to Rory, Is this acceptable to proceed with this temporary method? The building will be set structural plumb and square with temporary braces and come back in three weeks and replace them after concrete. We would like to proceed with this tomorrow if we can get an answer today.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, November 08, 2010 5:18 PM
To: Anthony De Julio
Cc: Printy, David; Zatkan, Gary; Jason Barkus
Subject: FW: Fire Station No. 36 - Buckling restrained braces

Anthony,

The fabrication of the braces must meet the specification and it is a propriety item, I have doubts that Serini is capable of building these and meeting the specifications.

Please see Rory's comments below which were sent to me as soon as he got the news regarding Serini manufacturing of the braces without submittal and shop drawings, or going through inspections and testing. We are going to discuss this at our next site meeting on Wednesday morning.

Thank you,
Regards,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]
Sent: Monday, November 08, 2010 4:38 PM
To: Abouzia, Bijan
Cc: Campi, Dom E.
Subject: RE: Fire Station No. 36 - Buckling restrained braces

Bijan,

Section 05125-2.01 of the project Specifications requires that the buckling restrained braces be provided by 1 of 3 acceptable manufacturers as listed in the Specification. I do not see the exception noted by Krazan with the option that the current fabricator can design the BRB assembly. Thus, per the project Specifications, these braces must be from an acceptable manufacturer.

Also noted in the project Specifications and Sheet S0.01, the current brace design is detailed using STAR Seismic Wildcat type end connections. Sheet S0.01 specifically states that if Nippon or CoreBrace type BRB's are provided, end connection re-design shall be at the contractor's expense.

If the buckling restrained braces have been installed and have not been provided by an acceptable manufacturer, the braces will need to be removed and replaced with ones that are per the project Specifications.

The Contractor should be careful not to damage the connection gusset plates during the removal.

If you or Krazan can provide photos of the gusset plates after brace removal, we would be interested in observing any damage to the plates.

Please call with any questions.

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Monday, November 08, 2010 3:37 PM
To: Hamaoka, Rory H.
Subject: FW: Fire Station No. 36-Submittal #14.2

Rory,
Please comment and send me your input.

Thanks,
Regards,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Thursday, November 04, 2010 12:39 PM
To: Abouzia, Bijan; Zatkan, Gary
Cc: GregFernald@Krazan.com; adejulio@applegatejohnston.com;
jbarkus@applegatejohnston.com; Damey, Mark
Subject: RE: Fire Station No. 36-Submittal #14.2

Good Day Sir,

The concern that I discussed with you in regards to the fabrication of the Buckling Resisting Braces (BRB) now seems to be warranted. The first of the braces have arrived on-site today and as I suspected were not been fabricated in accordance with the project documents. The specifications (Section 05125) specifically mention 3 approved fabricators for these unique assemblies and the testing and inspection related to their fabrication. The specifications also state that the assemblies could be designed by the current fabricator provided that the

design is approved by the structural engineer of record through the proper submittal process. I have not seen any such approval nor have we performed any shop inspections related to the fabrication.

Please advise how you would like to proceed.

Gregory J. Fernald
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

-----Original Message-----

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Wednesday, November 03, 2010 4:30 PM
To: Zatkan, Gary
Cc: Damey, Mark; 'GregFernald@Krazan.com'; Anthony De Julio; Jason Barkus
Subject: RE: Fire Station No. 36-Submittal #14.2

Hi Gary,
Please review the attached submittal and work with Krazan to cover our documentations.

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

-----Original Message-----

From: Zatkan, Gary
Sent: Wednesday, November 03, 2010 4:11 PM
To: Abouzia, Bijan
Cc: Damey, Mark
Subject: RE: Fire Station No. 36-Submittal #14.2

Bijan,

I arranged for Krazan to be onsite tomorrow to observe structural welding activity at 7:00 before they start at 8:00 to assure some of the failed submittal issues are resolved before the work starts.

I believe you are aware that the steel installers previously was not ready to work or have inspection performed according to their request so it can be anticipated that Krazan will bill us for some of their nonwork when the steel sub was not ready. Last week the steel sub told me he will absorb one of his failed(to call and cancel or provide workers on site) inspection days .

Regarding the bolting into the slab mentioned by Rory. At Firehouse 19 we had Krazan observe placement of foundation bolting or the drilling and epoxy placement of extras as requirement by the building inspector. We did not have our Lab do this as they are not familiar with the method/involved with the project in this subject area.

-----Original Message-----

From: Abouzia, Bijan

Sent: Tuesday, November 02, 2010 10:15 AM
To: 'Anthony De Julio'; Zarkin, Gary; Damey, Mark;
('GregFernald@Krazan.com'); Jason Barkus
Cc: 'Hamaoka, Rory H.'; Printy, David
Subject: Fire Station No. 36-Submittal #14.2

Anthony and All,

Attached is Submittal #14.2 (Make Corrections Noted), with the comments
from
R&C.

Please make sure all the comments are met and restart field welding.
Hard copies will be delivered to the site.

Contact me if you have any questions.

Bijan Abouzia, Project Manager

Dept.Public works
City Facilities Architectural Services Division
City Hall 200 E.Santa Clara Street, 6th Floor
San Jose, CA 95113-1905
Tel: (408)535-8343
Fax: (408)292-6288



11

Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, November 17, 2010 7:22 AM
To: 'bsciarini@aol.com'
Cc: Jason Barkus
Subject: FW: Steel List

Bill,

This is the 3rd time I've sent this list.

Anthony

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Tuesday, November 16, 2010 2:07 PM
To: Greg Fernald; Anthony De Julio
Cc: Printy, David; Cady, Geoff
Subject: RE: Steel List

Greg and Anthony,

Thank you for sending the information, when and how the inspection is going to take place?
I need a schedule to reflect the time and date.
Thank you

Bijan Abouzia, Project Manager
Tel: (408) 535-8343
Fax: (408) 292-6288

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Tuesday, November 16, 2010 11:38 AM
To: Abouzia, Bijan
Cc: adejulio@applegatejohnston.com
Subject: Steel List

Hi Bijan,
Please consider that;

D25
C25
C35
B20
B32
A29
A35
A20
B40
B25
A40
A37
B35
D31
A30
are the only beams that have been welded in the shop without inspection and are currently in the field. All of the other items may still be in Sciarini's shop pending fabrication. The beams listed above are the only items requiring remedial action at this time.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983



Anthony De Julio

From: Anthony De Julio
Sent: Tuesday, November 30, 2010 2:05 PM
To: 'bsciarini@aol.com'
Subject: FW: FS 36 Misc Items

Bill,

We went through plans and matched up these items with your spec section. Please submit these for approval.

Thank you,

Anthony

From: Jason Barkus
Sent: Monday, November 29, 2010 2:48 PM
To: Anthony De Julio
Subject: FS 36 Misc Items

Who has the following items?

- Does Sciarini provide all the necessary drag bars? If so, will they be available for the pour?
- Excess Dirt Removal
- Gas Line to Building (not really defined on civil or plumbing plans, not in MJ Gilbert's Scope)
- Extruded Aluminum Louvers
- Custom Alum Extrusion (19/A9.13)
- Extruded Aluminum Reveal (Note 18 – A3.01)
- Precast Topping Block at Flagpole Benches
- Steel and Louvers at Flag Pole
- Steel for Locker Backing
- Spray Fire Protection for any steel
- Interior Aluminum Reveal (Note 56 – A5.06)
- Tube Steel (1/A9.01 & 6/A9.01)
- C Channel (2/A9.01)
- Steel Jamb at App Bay Door (8/A9.01)
- Wire Anchors @CMU for Door Jambs (22/A9.02)
- 18 GA Cover Facia @ Stair Nose (22/A9.06)
- Continuous Alum 1/8" thick at Stairs (22/A9.06)
- Steel Tube (Window Sill?) at App Bay Doors (23/A9.12)
- All Metal at App Bay Door Jambs (25/A9.12 & 20/A9.12) How are they attached to slab? Like (8/A9.01).
- All Sheet Metal

Jason Barkus
Cell 209-450-6275
Fax 209-338-5922
1016 12th Street, Modesto, Ca 95354
www.ApplegateJohnston.com

Our Mission: Your Vision; built with quality, managed with integrity, completed on time.

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.



Please consider the environment before printing this message.



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, November 17, 2010 7:25 AM
To: 'bsciarini@aol.com'
Cc: Jason Barkus
Subject: FW: Steel List

Bill,

This is the list for the non-inspected items they are concerned with. What are you going to do? LOOK BELOW!!!

Anthony

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Tuesday, November 16, 2010 11:38 AM
To: Bijan.Abouzia@sanjoseca.gov
Cc: Anthony De Julio
Subject: Steel List

Hi Bijan,
Please consider that;

- D25
- C25
- C35
- B20
- B32
- A29
- A35
- A20
- B40
- B25
- A40
- A37
- B35
- D31
- A30

are the only beams that have been welded in the shop without inspection and are currently in the field. All of the other items may still be in Sciarini's shop pending fabrication. The beams listed above are the only items requiring remedial action at this time.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, December 01, 2010 11:24 AM
To: Danielle Boyd
Subject: FW: Fire Station 36
Attachments: E014.PDF; D047.PDF; FW: Fire station #36 for approval

Steel Decking Shop Drawings

Anthony

From: Anthony De Julio
Sent: Tuesday, October 19, 2010 4:54 PM
To: 'bsciarini@aol.com'
Cc: 'dustint@cwsteeldetailing.com'; Danielle Boyd; John Bergman; Jason Barkus; Chris Nikkel
Subject: FW: Fire Station 36

Bill / Dustin,

This is the only email that I have received. Only the decking is on this. No misc. metals, no stairs or handrails, no fencing and gates. Also, I need the anchor bolt certs. ASAP!!!

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, October 18, 2010 2:21 PM
To: Anthony De Julio
Subject: FW: Fire Station 36

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Wednesday, October 13, 2010 8:36 AM
To: 'adejulio@applegatejohnston.com'
Cc: 'bsciarini@aol.com'
Subject: Fire Station 36

Anthony, attached is the Misc submittal we sent back on 7/8/10 to Bill Sciarini and Eric Larson(see attached e-mail from Jon Frohnen). We have never received this back from approval.

Also, attached is the Deck submittal sheets E14 & D47.

If you have any questions please let me know.

Thank you,
Dustin Torrez

VP Sales/Marketing
Cal West Steel Detailing
4495 Stoneridge Dr.
Pleasanton, CA 94588
Phone: (925) 485-2000 Ext. 36
Fax: (925) 485-2015
Cell: (925) 413-3055

Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, December 08, 2010 8:04 AM
To: 'dustint@cwsteeldetailing.com'
Cc: 'bsciarini@aol.com'; Danielle Boyd; Jason Barkus
Subject: Fire Station #36

Good Morning Dustin,

Have you and Bill Sciarini went over the rest of the miscellaneous Metals? And if so, when will we have the shop drawing to submit?

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, December 15, 2010 1:26 PM
To: 'bsciarini@aol.com'
Cc: Jason Barkus
Subject: FW:
Attachments: DSCN4897.JPG; DSCN4900.JPG; DSCN4898.JPG; DSCN4895.JPG; DSCN4894.JPG; DSCN4893.JPG

Bill,

Again we are having problems with your work. We are having problems with the BRB plates. We need you out tomorrow to look at situation.

Please look at email below and pictures have been attached.

Anthony

From: Jason Barkus
Sent: Wednesday, December 15, 2010 1:18 PM
To: Anthony De Julio
Subject:

Anthony,

I believe we still have a problem with the BRB s that may prevent us from pouring the curbs. According to the plans and the shop drawings, the BRBs are to overlap the base plate by about 1' 2". Sciarini has cut off about half of each overlapping piece. They are only 6" to 7" inches now, and they are starting to go into the concrete curb. If the curb gets poured how will they install when the overlap is the full 14".....

The pictures may help.

Also did Bill come out and remove a BRB for some reason. There is a BRB that is not up laying on the ground next to the building.

Give me a call.

Jason Barkus
Cell 209-450-6275
Fax 209-338-5922
1016 12th Street, Modesto, Ca 95354
www.ApplegateJohnston.com

Our Mission: Your Vision; built with quality, managed with integrity, completed on time.

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.



Please consider the environment before printing this message.

Thanks,

Dustin Torrez

VP Sales/Marketing

Cal West Steel Detailing

4495 Stoneridge Dr.

Pleasanton, CA 94588

Phone: (925) 485-2000 Ext. 36

Fax: (925) 485-2015

Cell: (925) 413-3055



Kelli Swanson

From: Tami Whittle [TWhittle@alliantinsurance.com]
Sent: Wednesday, December 22, 2010 11:09 AM
To: Kelli Swanson
Subject: APPLE-2 CERT Reviewed for Sub - Sciarini Steel Co Please review for approval
Attachments: 20101221153822480.pdf

Hi Kelli,

We have reviewed the attached certificate of insurance and it is not acceptable. The GL carrier that they are with is a Risk Retention Group that is rated B+5 which is unacceptable. It should be at least an A rated carrier. Secondly, the Additional Insured endorsement they provided limits the amount of coverage that is provided in the event of a loss. They need to provide to you a form that is equivalent to the CG 2010 11/85 endorsement.

Should you have any questions, feel free to give me a call. Thank you!

Sincerely,
Tami Whittle, AIS, AINS, CISR
Account Manager
Alliant Insurance Services, Inc.
1949 W. Kettleman Lane, Suite 200
Lodi, Ca 95242
Direct Phone (209) 210-6961
Toll Free 800-416-5626
Fax (209) 333-1584
www.alliantinsurance.com

*INSURANCE NOT ACCEPTABLE UNDER
AJI CONTRACT.*

-----Original Message-----

From: Kelli Swanson [mailto:KSwanson@applegatejohnston.com]
Sent: Tuesday, December 21, 2010 3:38 PM
To: Tami Whittle
Subject: Please review for approval

Please review the attached for approval.

Thank you in advance for your prompt assistance with this.

Kelli

Kelli Swanson-Pico
Accounting Manager
Applegate Johnston, Inc.
866-966-4AJI (4254) ext. 4012.
Fax 209-538-5837 . 1016 12th Street, Modesto, CA 95354 . www.applegatejohnston.com

Our Mission: Your Vision; built with quality, managed with integrity, completed on time.

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.

-----Original Message-----

From: Kelli Swanson
Sent: Tuesday, December 21, 2010 12:38 PM
To: Kelli Swanson
Subject:

This E-mail was sent from "RNPE0DC74" (MP C3500/LD435c).

Scan Date: 12.21.2010 15:38:22 (-0500)
Queries to: netscan@applegatejohnston.com

This e-mail and all attachments to it are for the sole use of the intended recipients and may contain proprietary information and trade secrets of Alliant Insurance Services, Inc. and its subsidiaries. This e-mail may also contain information which is confidential or which is protected from disclosure by privilege. Any unauthorized use, disclosure or distribution of this e-mail and its attachments is prohibited. If you are not the intended recipient, let us know by reply e-mail and then erase and destroy all electronic or other copies of this message.



Kelli Swanson

From: Tami Whittle [TWhittle@alliantinsurance.com]
Sent: Thursday, December 23, 2010 10:42 AM
To: Kelli Swanson
Subject: RE: APPLE-2 CERT Reviewed for Sub - Sciarini Steel Co Please review for approval

Hi Kelli,

If the sub did not have coverage then Applegate's policy most likely would be called upon in the event of a loss, which is not what you want to happen.

Should you have any questions, let me know. Thanks!

Sincerely,
Tami Whittle, AIS, AINS, CISR
Account Manager
Alliant Insurance Services, Inc.
1949 W. Kettleman Lane, Suite 200
Lodi, Ca 95242
Direct Phone (209) 210-6961
Toll Free 800-416-5626
Fax (209) 333-1584
www.alliantinsurance.com

-----Original Message-----

From: Kelli Swanson [mailto:KSwanson@applegatejohnston.com]
Sent: Thursday, December 23, 2010 10:39 AM
To: Tami Whittle
Subject: RE: APPLE-2 CERT Reviewed for Sub - Sciarini Steel Co Please review for approval
Importance: High

Tami

Question for you-if this Sub had a lapse in coverage from 9/26 - 12/15 what would our exposure possibly be?

*GENERAL LIABILITY
AUTO
EXCESS COVERAGE*

Thank you

Kelli Swanson-Pico
Accounting Manager
Applegate Johnston, Inc.
866-966-4AJI (4254) ext. 4012.
Fax 209-538-5837 . 1016 12th Street, Modesto, CA 95354 . www.applegatejohnston.com

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.

-----Original Message-----

From: Tami Whittle [mailto:TWhittle@alliantinsurance.com]
Sent: Wednesday, December 22, 2010 11:09 AM
To: Kelli Swanson
Subject: APPLE-2 CERT Reviewed for Sub - Sciarini Steel Co Please review for approval

Hi Kelli,

We have reviewed the attached certificate of insurance and it is not acceptable. The GL carrier that they are with is a Risk Retention Group that is rated B+5 which is unacceptable. It should be at least an A rated carrier. Secondly, the Additional Insured endorsement they provided limits the amount of coverage that is provided in the event of a loss. They need to provide to you a form that is equivalent to the CG 2010 11/85 endorsement.

Should you have any questions, feel free to give me a call. Thank you!

Sincerely,
Tami Whittle, AIS, AINS, CISR
Account Manager
Alliant Insurance Services, Inc.
1949 W. Kettleman Lane, Suite 200
Lodi, Ca 95242
Direct Phone (209) 210-6961
Toll Free 800-416-5626
Fax (209) 333-1584
www.alliantinsurance.com

-----Original Message-----

From: Kelli Swanson [mailto:KSwanson@applegatejohnston.com]
Sent: Tuesday, December 21, 2010 3:38 PM
To: Tami Whittle
Subject: Please review for approval

Please review the attached for approval.

Thank you in advance for your prompt assistance with this.

Kelli

Kelli Swanson-Pico
Accounting Manager

Applegate Johnston, Inc.
866-966-4AJI (4254) ext. 4012.
Fax 209-538-5837 . 1016 12th Street, Modesto, CA 95354 . www.applegatejohnston.com

Our Mission: Your Vision; built with quality, managed with integrity, completed on time.

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.

-----Original Message-----

From: Kelli Swanson
Sent: Tuesday, December 21, 2010 12:38 PM
To: Kelli Swanson
Subject:

This E-mail was sent from "RNPE0DC74" (MP C3500/LD435c).

Scan Date: 12.21.2010 15:38:22 (-0500)
Queries to: netscan@applegatejohnston.com

This e-mail and all attachments to it are for the sole use of the intended recipients and may contain proprietary information and trade secrets of Alliant Insurance Services, Inc. and its subsidiaries. This e-mail may also contain information which is confidential or which is protected from disclosure by privilege. Any unauthorized use, disclosure or distribution of this e-mail and its attachments is prohibited. If you are not the intended recipient, let us know by reply e-mail and then erase and destroy all electronic or other copies of this message.

This e-mail and all attachments to it are for the sole use of the intended recipients and may contain proprietary information and trade secrets of Alliant Insurance Services, Inc. and its subsidiaries. This e-mail may also contain information which is confidential or which is protected from disclosure by privilege. Any unauthorized use, disclosure or distribution of this e-mail and its attachments is prohibited. If you are not the intended recipient, let us know by reply e-mail and then erase and destroy all electronic or other copies of this message.



Anthony De Julio

From: Anthony De Julio
Sent: Tuesday, January 18, 2011 8:22 AM
To: Danielle Boyd
Cc: Jason Barkus
Subject: FW: FS#36 - Embedded Anchor Bolts

Danielle,

Can you please fax the below email to Sciarini Steel.

Thank you,

Anthony

From: Jason Barkus
Sent: Monday, January 17, 2011 3:09 PM
To: bsciarini@aol.com
Cc: Anthony De Julio
Subject: FS#36 - Embedded Anchor Bolts

Bill,

The plans call for embedded ABs into the slab for some base plates on some misc columns located along the perimeter of the slab. The columns are located at:

- 1 close to gridline at K6
- 2 between gridlines A and B along gridline 1
- 6 along gridline a between gridlines 3 and 5.

Please verify on the plans and provide those and any other AB needed to embed prior to the slab pour.

Jason Barkus
Cell 209-450-6275
Fax 209-338-5922
1016 12th Street, Modesto, Ca 95354
www.ApplegateJohnston.com

Our Mission: Your Vision; built with quality, managed with integrity, completed on time.

This email and any files transmitted with it are confidential and contain privileged or copyright information. You must not present this message to another party without gaining permission from the sender. If you are not the intended recipient you must not copy, distribute or use this email or the information contained in it for any purpose other than to notify us. If you have received this message in error, please notify the sender immediately, and delete this email from your system. We do not guarantee that this material is free from viruses or any other defects although due care has been taken to minimize the risk. Any views expressed in this message are those of the individual sender, except where the sender specifically states them to be the views of Applegate Johnston, Inc.

 Please consider the environment before printing this message.

To: Greg Fernald
Cc: Anthony De Julio; Zatkin, Gary; Alvarez, Ruben; Damey, Mark
Subject: FW: San Jose Fire Station Transmittal 2

Hi Greg,

Per our telephone conversation this morning, attached are the BRB (Buckling Restraint Braces) submittals for your review and evaluation to determine if an on-site inspection is required during the manufacturing of the BRBs by "Star Seismic".

Please let me know if you have any questions.

Thank you

Bijan Abouzia, Project Manager

Tel:(408)535-8343

Fax: (408)292-6288

From: Hamaoka, Rory H. [mailto:RHamaoka@ruthchek.com]

Sent: Friday, January 14, 2011 4:59 PM

To: Abouzia, Bijan

Subject: FW: San Jose Fire Station Transmittal 2

Bijan,

I believe that the Contractor is going to want to get this submittal processed quickly. In the next project meeting, please be sure the Contractor and (and steel erector) is aware and on board with the proposed brace erection scheme contained in the re-submittal.

The submittal should come from the General Contractor with the General Contractor's review stamp, not directly from the brace manufacturer. However I assume that Applegate has been corresponding with Star Seismic to come up with the latest erection scheme. Please have Applegate review the submittal, and provide at a minimum the submittal cover sheet with their review stamp.

I have been in contact with Star Seismic regarding the braces and understand the latest erection scheme. Please feel free to call me and I can discuss it with you should you have any questions.

Thanks,

Rory Hamaoka, PE

Rutherford and Chekene

Phone: 415-568-4400 (main)

Phone: 415-568-4471 (direct)

Fax: 415-618-0684

From: samj [mailto:samj@starseismic.net]

Sent: Friday, January 14, 2011 3:52 PM

To: Bill Sciarini

Cc: Anthony De Julio; Danielle Boyd; Hamaoka, Rory H.; 'Rob Burby'

Subject: San Jose Fire Station Transmittal 2

Bill,

Attached are Transmittal 2 and the documents that need to be approved before Star Seismic can start manufacturing the braces. Please send these on ASAP.

Best Regards,
Sam Johnson, Project Engineer



6300 N. Sagewood Dr, Suite H #511, Park City, UT 84098
Ph: 435-940-9222 Fx: 435-655-0073 Cell: 435-901-1606
samj@starseismic.net www.starseismic.net



Anthony De Julio

From: Anthony De Julio
Sent: Tuesday, January 25, 2011 7:41 AM
To: Danielle Boyd
Cc: Jason Barkus
Subject: FW: Fire Station 36 - Deck Drawings
Attachments: D047a-A.PDF; E014a-A.PDF; 01-24-11.doc

Danielle,

Please resubmit these Deck Submittals and overnight them to Bijan at the City of San Jose.

Thank you,

Anthony

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, January 24, 2011 2:10 PM
To: Anthony De Julio
Subject: FW: Fire Station 36 - Deck Drawings

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, January 24, 2011 2:07 PM
To: 'bsciarini@aol.com'
Subject: Fire Station 36 - Deck Drawings

Bill, attached Deck drawings are updated per Approval comments.

Thanks,
Dustin Torrez
VP Sales/Marketing
Cal West Steel Detailing
4495 Stoneridge Dr.
Pleasanton, CA 94588
Phone: (925) 485-2000 Ext. 36
Fax: (925) 485-2015
Cell: (925) 413-3055



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, February 09, 2011 11:41 AM
To: 'Dustin Torrez'
Cc: Jason Barkus; John Bergman
Subject: RE: Fire Station 36 - Deck Drawings

Thank you,

Anthony

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Wednesday, February 09, 2011 11:39 AM
To: Anthony De Julio
Subject: RE: Fire Station 36 - Deck Drawings

Anthony I have not heard from Bill.

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Wednesday, February 09, 2011 11:32 AM
To: Dustin Torrez
Cc: bsciarini@aol.com; Jason Barkus; John Bergman
Subject: RE: Fire Station 36 - Deck Drawings

Hi Dustin,

Have you heard from Bill Sciarini? I sent the comments for the Steel Decking from the City again to Bill that we talked about last week and that you couldn't answer and he hasn't responded. Please give me a call.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston, Inc.
209-480-7238

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, January 24, 2011 2:10 PM
To: Anthony De Julio
Subject: FW: Fire Station 36 - Deck Drawings

From: Dustin Torrez [mailto:dustint@cwsteeldetailing.com]
Sent: Monday, January 24, 2011 2:07 PM
To: 'bsciarini@aol.com'
Subject: Fire Station 36 - Deck Drawings

Bill, attached Deck drawings are updated per Approval comments.

Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, February 09, 2011 12:55 PM
To: Danielle Boyd
Subject: FW: Fire Station #36

Danielle,

Please send this email Certified mail to Sciarini Steel.

Thank you,

Anthony

From: Anthony De Julio
Sent: Wednesday, February 09, 2011 12:53 PM
To: 'bsciarini@aol.com'
Cc: Jason Barkus; John Bergman; Danielle Boyd
Subject: Fire Station #36

Bill,

You haven't replied to the Steel Decking submittal comments. You haven't responded to the installation of the Drag Bars and washers needed. You haven't responded to your supplier for the BRB's and AJI for delivery and installation. You haven't responded to my calls or emails. You haven't responded to Jason Barkus's calls. You told Jason you would be at the site 2/4/11, and then 2/7/11 with no show. Now you haven't called or left a message or emailed or returned our calls. Bill, what's going on? We need some communication with you.

Please Call.

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238



Anthony De Julio

From: Anthony De Julio
Sent: Wednesday, February 02, 2011 9:08 AM
To: Danielle Boyd
Subject: FW: San Jose Fire Station Transmittal 2
Attachments: SJ FS 36 Shop DWG 1.14.11.pdf; SS Transmittal 2 OFA 1.14.11.xls; SJ FS 36 Calc Pkg 1.14.11.pdf; Wildcat PQAM Rev3 03.13.08.pdf; U of U Star Seismic Report 08-27-07.pdf

samj@starseismic.net

Anthony

From: samj [mailto:samj@starseismic.net]
Sent: Friday, January 14, 2011 3:52 PM
To: Bill Sciarini
Cc: Anthony De Julio; Danielle Boyd; rhamaoka@ruthchek.com; 'Rob Burby'
Subject: San Jose Fire Station Transmittal 2

THIS WAS NEVER APPROVED BY SCIARINI STEEL

Bill,

Attached are Transmittal 2 and the documents that need to be approved before Star Seismic can start manufacturing the braces. Please send these on ASAP.

Best Regards,
Sam Johnson, Project Engineer



6300 N. Sagewood Dr, Suite H #511, Park City, UT 84098
Ph: 435-940-9222 Fx: 435-655-0073 Cell: 435-901-1606
samj@starseismic.net www.starseismic.net

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Thursday, February 03, 2011 3:55 PM
To: Abouzia, Bijan; rhamaoka@ruthchek.com; Greg Fernald
Cc: Jason Barkus
Subject: FW: San Jose Fire Station Transmittal 2

Hi Bijan,

Here are the comments from Star Seismic for the BRB's. I hope this helps Krazan.

Thank you,

Anthony

From: samj [mailto:samj@starseismic.net]
Sent: Thursday, February 03, 2011 3:42 PM
To: Anthony De Julio
Cc: Jason Barkus; bsciarini@aol.com; Rob Burby
Subject: RE: San Jose Fire Station Transmittal 2

Anthony,

Attached are the manufacturing shop's PQRs. The compressive strength history for the grout will be provided after Star Seismic receives the test report, which is a minimum of (21) days after the grout is poured because that is the last break test. Also, when mentioning the grout the inspector says 5000 psi is required, per the Product Quality Assurance manual, item 5e only requires 3000 psi.

I want to add something, there are no structural critical shop welds, so the manufacturing shop will not be doing any welds that trigger the AWS specs.

Best Regards,
Sam Johnson, Project Engineer



6300 N. Sagewood Dr, Suite H #511, Park City, UT 84098
Ph: 435-940-9222 Fax: 435-655-0073 Cell: 435-901-1606
samj@starseismic.net www.starseismic.net

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Thursday, February 03, 2011 4:24 PM
To: samj@starseismic.net
Cc: Jason Barkus; bsciarini@aol.com
Subject: FW: San Jose Fire Station Transmittal 2

Sam,

Krazan the third party Inspector's have some items that need to be addressed with the welding. Please answer these comments below from Krazan (Greg Fernald).

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston Inc.
209-480-7238

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Thursday, February 03, 2011 3:05 PM
To: Anthony De Julio
Cc: gregferald@krazan.com; Hamaoka, Rory H.
Subject: FW: San Jose Fire Station Transmittal 2

Anthony,
Greg has some questions regarding BRBs.
Please review and provide the requested documents for his review.
Thanks,
Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Thursday, February 03, 2011 12:07 PM
To: Abouzia, Bijan
Cc: adejulio@applegatejohnston.com; Zatkan, Gary; Damey, Mark; Alvarez, Ruben; Ted Fischer
Subject: RE: San Jose Fire Station Transmittal 2

Hi Bijan,
Everything appears to be in order. The only items that Krazan would like to see included in the submittal are the Welder(s) Qualifications and the compressive strength history for the high strength grout used in the BRB cores. The submittal included the welding procedure specifications (WPSs) however did not list the actual persons performing the welds or their qualifications to perform the welds in accordance with the WPS. The compressive strength test data for the HS Grout should demonstrate the ability to achieve the design strength of 5000 psi.

If these items can be procured, no objections would be noted on our end and a visit to the fabricator would not be necessary, saving the City the additional expense.

Thanks Bijan and let me know if I can be of assistance.

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Wednesday, February 02, 2011 10:45 AM

Thanks Greg,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Friday, February 04, 2011 9:10 AM
To: adejulio@applegatejohnston.com; Abouzia, Bijan; rhamaoka@ruthchek.com
Cc: jbarkus@applegatejohnston.com
Subject: RE: San Jose Fire Station Transmittal 2

Perfect – thanks Anthony

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Friday, February 04, 2011 9:06 AM
To: Greg Fernald; Bijan.Abouzia@sanjoseca.gov; rhamaoka@ruthchek.com
Cc: Jason Barkus
Subject: RE: San Jose Fire Station Transmittal 2

Hi Greg,

Sam's email below state's below they will after the test reports are complete.

Anthony

From: Greg Fernald [mailto:GregFernald@Krazan.com]
Sent: Friday, February 04, 2011 7:57 AM
To: Anthony De Julio; Bijan.Abouzia@sanjoseca.gov; rhamaoka@ruthchek.com
Cc: Jason Barkus
Subject: RE: San Jose Fire Station Transmittal 2

Hi Anthony – perfect. This handles the welder's qualifications.
Are they going to also send compressive strength test data for the high strength grout?

Gregory J. Fernald 
Operations Manager
Krazan & Associates
6711 Sierra Court Suite B
Dublin, CA 94568
Phone: (925) 307-1160
Fax: (925) 307-1161
Cell: (408) 590-1983

Please feel free to call or email with any questions,

Thanks,

Rory Hamaoka, PE
Rutherford and Chekene
Phone: 415-568-4400 (main)
Phone: 415-568-4471 (direct)
Fax: 415-618-0684

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Friday, February 04, 2011 4:28 PM
To: Anthony De Julio
Cc: Hamaoka, Rory H.; Rapson, Rodney; Alvarez, Ruben; Zatzkin, Gary; Damey, Mark; jbarkus@applegatejohnston.com
Subject: RE: San Jose Fire Station Transmittal 2

Anthony,
Yes, will forward this to Rory. Since Rory can visit one time for the same issue we need to make sure the schedule is respected.
Please let me know in advance if we will have delays, so I can notify Rory of the schedule change.

Thank you,

Bijan Abouzia, Project Manager
Tel:(408)535-8343
Fax: (408)292-6288

From: Anthony De Julio [mailto:adejulio@applegatejohnston.com]
Sent: Friday, February 04, 2011 2:31 PM
To: Abouzia, Bijan; Greg Fernald; rhamaoka@ruthchek.com
Cc: Jason Barkus; Zatzkin, Gary
Subject: RE: San Jose Fire Station Transmittal 2

Good Afternoon to All,

The BRB's were just confirmed for delivery for the 16th. Jason just sent Gary a request for Krazan to be here the 16th for installation. Our plan is to immediately turn around and inspect the 16th Krazan and 17th Building Dept. and make out first pour on the 18th. My question is. Does Rory want to be here on Thursday the 17th to do a visual inspection?

Please let me know.

Thank you,

Anthony De Julio
Project Manager
Applegate Johnston
209-480-7238

From: Abouzia, Bijan [mailto:Bijan.Abouzia@sanjoseca.gov]
Sent: Friday, February 04, 2011 9:11 AM
To: Greg Fernald; Anthony De Julio; rhamaoka@ruthchek.com
Cc: Jason Barkus
Subject: RE: San Jose Fire Station Transmittal 2



25

Alvarez, Ruben

From: Anthony De Julio [adejulio@applegatejohnston.com]
Sent: Tuesday, March 15, 2011 11:31 AM
To: Alvarez, Ruben
Subject: RE: Sciarini Steel

Hi Ruben,

Sciarini Steel delivered some of their Column Material starting 10/18/10. They were scheduled to start welding on that same date. Krazan was also scheduled out here that same day. Sciarini had problems with welding certifications also that same day. The date of November 4th was the day Sciarini Steel brought out his own "NON CERTIFIED and INSPECTED" BRB's. Both Krazan and I were there to say NO,NO,NO to him installing them. These were not one of the Specified manufacturer approved BRB's that Rory Spec'd. Sciarini Steel would not buy the approved BRB's and never contracted with anyone. So, AJI took it in their own hands to proceed forward purchasing/Contracting with Star Seismic directly. They were delivered on February 16th. Sciarini little game of trying to sneak in these fraudulent BRB's cost us 11 weeks. It took 6 weeks to get these fabricated after getting the submittals completed. And another week to deliver from Utah.

Thank you,

Anthony

From: Alvarez, Ruben [mailto:Ruben.Alvarez@sanjoseca.gov]
Sent: Monday, March 14, 2011 12:13 PM
To: Anthony De Julio
Cc: Abouzia, Bijan
Subject: Sciarini Steel

Anthony-

The subcontractor recommendation is moving forward with a Placeholder Memorandum to Council, however; we will need to provide Sciarini Steel with an opportunity to provide a rebuttal to the written case for substitution which you have presented. The information you have provided will be forwarded to Sciarini so that he can prepare his written rebuttal. After our receipt of his comments a Supplemental Memorandum to Council will be prepared for the hearing that we hope will take place in April.

We currently need clarification on the initial date of delivery of the steel columns and beams. Additionally, based on the correspondence it appears that the BRB portion of the work was delivered on February 16, 2011. Krazan mentions the first delivery on November 4, 2010?

Thank you for your assistance with this timeline.

Ruben

3/15/2011