

Quality Early Education for Lifelong Success

SMART START

S A N J O S E

STRATEGIC GOAL AREA I: INCREASE THE NUMBER OF ACCESSIBLE AND AFFORDABLE, QUALITY EARLY CARE AND EDUCATION SPACES TO MEET THE NEEDS OF SAN JOSE FAMILIES

4 Year Goal:	Create 3,200 new early care & education spaces by June 2006.
Proposed Revised Goal:	Create 2,428 new early care & education space by June 2006
Total to date:	1,338 new early care & education spaces have been created
2003 – 2004 Goal:	750 new early care & education spaces created by June 2004
2003 –2004 Revised Goal:	200 new early care & education spaces created by June 2004

The original goal of creating 3,200 new early care and education spaces was developed based on the availability of 13 Million dollars in RDA funding.

I. SMART START SAN JOSÉ PROGRAMS THAT ARE OPEN AND SERVING CHILDREN TO DATE

Project Name	Council	Number of SSSJ	Project
	District	Spaces	Opening
1. Washington Elementary	3	96	Oct. '00
2. Shirakawa Elementary	7	96	Mar. '02
3. McKinley Elementary	3	96	Mar. '02
4. Hillsdale Elementary	7	96	Nov. '02
5. Mt. Pleasant Elementary	5	72	Jun. '02
6. Stipe Elementary	2	56	Sept. '02
7. Christopher Elementary	7	56	Sept. '02
8. Rosemary Elementary	1	83	Sept. '02
9. Tomorrow Montessori	6	142	Sept. '02
10. Overfelt High School	8	36	May '03
11. Evergreen Valley High	8	42	Jun. '03
12. K's Quality Child. Ctr.	9	40	Feb. '04
13. WestEd San Jose	Gilroy	148	Jan. '03
▪ Family child care homes	City-wide	279	'98 – '02
TOTAL OF CURRENT SPACES		1,338	-

II. SMART START SAN JOSÉ SPACES PROJECTED TO OPEN BY JUNE 30, 2004

Programs Projected to Open 2003 - 2004			
Project Name	Council	Number of SSSJ	Project
	District	Spaces	Opening
1. Estrella Family Services (Pending resolution of outstanding RDA compliance issues)	3	112	May 04
2. Strategy to convert existing spaces to high quality spaces	TBD	48	June '04
3. SSSJ – Family Child Care		40	June '04
Total of projected spaces	-	200	-
CUMULATIVE SPACES		1,538	JUNE 2004



III. SMART START SAN JOSÉ SPACES PROJECTED TO OPEN BY JUNE 30, 2006

Programs Projected to Open 7/1/2004-6/30/2006			
Project Name	Council	Number of SSSJ	Project
1. Almaden Elementary School	9	48	Oct. '04
2. San Jose Day Nursery	3	112	Jun. '05
3. New RDA Funded Spaces (to be determined)	-	250	Jun. '06
4. Strategy to convert existing spaces to high quality spaces	-	400	Jun. '06
5. SSSJ – Family Child Care		80	Jun. '06
TOTAL OF PROJECTED SPACES		890	JUN. '06
TOTAL CUMULATIVE SPACES		2,428	JUNE '06