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RECOMMENDATION

Accept the report on the Public Safety Bond Program.

OUTCOME

This report to the Mayor and Council provides an update on the status of the Public Safety Bond
projects at the end of its sixth fiscal year (2007-2008).

BACKGROUND

On March 5th, 2002, voters approved Measure 0, San Jose 911, Fire, Police, Paramedic and
Public Safety Act, authorizing the City to issue general obligation bonds up to $159,000,000.
Consistent with bond requirements, the City established a Public Safety Bond Citizen Oversight
Committee (COC) to conduct an annual public hearing and prepare an annual report informing
the Council and the public of the appropriateness of bond expenditures, the progress of the
various projects, and the results of the annual audit.

On February 2ih
, May 21 st and August 20th of2008, the COC met with staff to review quarterly

expenditures of the projects included in the Public Safety Bond Measure. On December 10th

2008, the COC conducted a public hearing to review expenditures for fiscal year 2007-2008.
City staff presented information to the COC regarding the appropriateness of bond expenditures
and the progress of the various projects. The results ofthe annual citywide financial audit were
also included in the information packet reviewed by the COCo
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This report to the Mayor and Council provides an update on the status of the Public Safety Bond
project expenditures at the end of fiscal year 2007-2008.

ANALYSIS

During the sixth fiscal year (2007-2008) of the Public Safety Bond Program, City staff and
consultants have made significant progress in multiple areas.

Land Acquisition:

The following are updates to land acquisition projects for the public safety bond program since
the last report:

1. Fire Station No.2 - Rebuild: In July 2008, staff finalized the negotiations for and secured
a lease for use of a neighboring church property as a temporary home for the No.2 engine
company during the construction of that project. The No.2 truck company is planned to
temporarily relocate to the newly completed Fire Station No. 34 for the duration of
construction. The battalion chief is being relocated to existing Fire Station No. 21 where
temporary quarters are being constructed.

2. Fire Station No. 19 a final settlement with the former land owners for an additional $1.12
million above the original offer was reached on March 21,2008. Final price paid by the
City was $2.67 million

3. Fire Station No. 21: negotiations for purchase of a portion of a private parcel are on-going.
Staff is also reviewing two other alternate sites also on private property in the adjacent
areas.

4. Fire Station No. 36: Council held a need and necessity hearing on April 8, 2008 to secure
easements for rights to use portions ofPG&E property adjacent to the proposed Fire Station
36 site at the comer of Silver Creek and Yerba Buena Avenue. The City and PG&E are in
negotiations to secure an order ofpossession for the easements.

5. Fire Station No. 37: On the November 4,2008 ballot, a majority of voters passed Measure
L, which allows the construction of a fire station on up to % acre of the existing Lincoln Glen
Park parking lot. Staff is now beginning the process of confirming the staffing levels and
corresponding scope for this project. Once these items are confirmed, staffwill establish the
project schedule and commence the design process.

6. Public Safety Driver Training Facility: Since the last report staffhas changed the land
acquisition status of this project from "complete" back to the "site due diligence" stage due
to recent developments in the Water Pollution Control Plant master plan process and the
pending agreement between the City and Tesla motors that is underway. Staff is continuing
to meet-with member agencies that have financial interest in the WPCP and its buffer lands to
reaffirm support for their use for this project at a nominal cost. The EIR process is on hold
pending confirmation of the WPCP buffer land's availability.



HONORABLE MAYOR AND CITY COUNCIL
12-15-08
Subject: Annual Financial Report on the Public Safety Bond Program
Page 3

7. East and South Community Policing Center: A new low cost 5 year lease has been
secured for the existing South Community Policing Center at the Oakridge Mall. Staff is
continuing to seek opportunities to secure a location for the East Community Policing Center
project via a low cost lease agreement with aprivate commercial property. Any leases or
tenant improvements to the above leased spaces will be implemented with non-bond funds.

As of this report, eleven projects have completed land acquisitions, two have completed site
selection and are in various stages of negotiations and/or public outreach; two have identified
one or more site options and are in the process of due diligence to verify suitability; and one is
pursuing a long term leaseoutside ofthe bond program funding.

Through the end of the fourth quarter of the 2007-2008 fiscal year, the total expenditures and
encumbrances related to land acquisition totaled approximately $ 14.31 million.

Project Management & Design:

During the sixth fiscal year, staff continued to work with consultants on the.design, bid and
award phases of several projects. The following lists project updates and milestones achieved
in 2007-2008 as well as a few from the last several months.

1. Fire Station No. 19 - Relocation: On June 24, 2008, Council voted to grant the City
manager authority to award the project during the July Council recess. Since the low bid
received was slightly below the engineer's estimate and within available funds, the City
manager awarded the contract on July 23,2008. Construction began on September 15,
2008.·

2. Fire Station No.2 - Rebuild: staff and consultants completed the bid documents for which
bids were received on November 4, 2008. A total of 17 bids were received and staff is in
the process ofpreparing its recommendation to Council regarding award. Construction of
the temporary facilities to house the No.2 Engine and Truck Companies is on-going with
completion anticipated in January 2009.

3. Fire Station No. 36: The staff review of the 95% design submittal resulted in the
recommendation for design changes to adequately address anticipated future growth in the
number of firefighters at this station and the eventual expansion of fire services in the area.
The recommended design changes will impact the critical path schedule for the design
completion phase of the project. The design process along with sufficient time for the staff
to review and comment prior to bid will push the design completion out to April of 2009.

4. Emergency Communications Dispatch Center Remodel: The design of this project was
completed in late September 2008. On November 4, 2008 a total of 13 bids were received
and the Director ofPublic Works awarded the project to the low bidder on November 24,
2008. Construction is scheduled to commence in January 2009.

Through the end of the fourth quarter ofthe 2007-2008 fiscal year the total expenditures and
encumbrances for project delivery totals approximately $31.03 million. This total includes
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approximately $2.55 million in remaining balances on consultant agreements for design and
construct~on support services.

Construction:

During the sixth fiscal year of the Bond program, staff continued to oversee construction of
multiple projects. The following lists project updates and milestones achieved in 2007-2008 as
well as a few from the last few months

1. Fire Station No. 25: This relocated station in Alviso became operational as of October 15,
2007 and the Grand Opening Celebration was held on Saturday November 03, 2007

2. Fire Station No. 34: This new fire station on Las Plumas Ave. was completed in September
of2007. The station became operational in February of2008. A dedication celebration and
ceremony was held on September 8, 2008.

3. Fire Station No. 35: This new station at Cottle and Poughkeepsie became operational on
November 4,2007. A grand opening ceremony and celebration was held on November 16,
2007.

4. Fire Station Nos. 12 and 17: As of this report, Fire Station Nos. 12 and 17 are substantially
complete and the contractor is performing final punch list items. Fire Station No. 17
became operational on November 5th

, 2008 while Fire Station No. 12 was activated on
November 24th

, 2008.

5. South San Jose Police Substation is in the 9th month of its 20 month construction phase
and has reached approximately 50% completion as of this report. All of the major steel has
been erected and most floors and concrete are in place. On November 4, 2008 Council
increased the Director of Public Works authority to issue change orders in exCess of
$100,000 each on multiple topics for a maximum combined value of $1.5 Million. Since
these change orders, in combination with the executed and pending change orders, are
estimated to consume more than the balance of the remaining construction contingency,
staff is preparing a separate memo to council regarding recommendations for increased
funding and any potential scope reductions.

The total construction costs expended and encumbered up to this reporting period stand at
approximately $ 87.87 million. This includes approximately $ 49.34 million in remaining
balances on construction contracts. This trend of increased construction expenses and
encumbrances will continue as several additional fire stations are placed out to bid over the next
several quarters.

Program "Sunk Costs":

At the cac's request, staff provided a special report on May 21,2008, that explained and
analyzed the program's expenditures to date for projects that are no longer being pursued. Also
included in that report was an analysis of on-going projects that are considered "at-risk" due to
pending major policy decisions, funding availability and/or land acquisition. The CDC voted
to accept the report at the August 20,2008 quarterly meeting.
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The total sunk costs expended have remained unchanged at $1.64 million in on a total of eight
different projects. In terms of "At-Risk" projects, there has been approximately $ 779,611 in
expenses as of June 30, 2008, on a total of three different projects that as of this report still have
substantial outstanding unresolved issues that could cause these projects to become non:"viable.
With the passage ofMeasure L by the voters on Nov. 4,2008, the Fire Station No. 37 site was
secured allowing that project to be taken off the at-risk list. The remaining "At Risk" projects
are Fire Station No. 21 and the Public Safety Driver Training Center due to land and the
exterior public art component of the Police Substation due to funding.

Project Budget and Schedule Adjustments:

During Fiscal Year 2007-2008, staff identified an increase in the overall funding need of the
Safety Bond program of approximately $15.60 Million over the prior fiscal year's adopted CIP
budget. The causes of these increases were largely attributed to projected construction costs
escalation projections, revised scopes and increased construction management costs. Through a
combination of project scope reductions, bond contingency reserve reductions, increased bond
interest revenue as well as Redevelopment Agency and General Fund sources Council addressed
this increased funding need.

On June 17,2008 the City Council adopted the 2008-2009 Capital Budget & 2009-2013 Capital
Improvement Program (CIP) as amended by the Mayor's June Budget Message which included
one additional change in a source of funding but did not increase the overall funding for the
program.

1. Fire Station No. 37: Council directed the City Manager to replace $800,000 from the
Construction and Conveyance Tax Fund - Fire Purposes (that was originally to be funded by
the future sale of Fire Station No.6) with monies from General Fund Future Capital Projects.
(FF&E) reserve, thereby creating a separate General Fund appropriation for Fire Station 37.

The Public Safety Bond fund (Fund 475) in the adopted budget was increased slightly due to
interest earnings in excess of that projected and now carries approximately $800,000 in its
Contingency Reserve. The value of this reserve represents a budgeted contingency of
approximately 2.5 % of the remaining uncommitted program funds authorized under the Act.
As individual project or program-wide funding needs and adjustments are identified, staffwill
forward recommendations to Council regarding use of these funds.

Project Financing and Expenditures:

A total of$146.70 million in General Obligation (GO) Bonds have been issued to fund Public
Safety Bond projects through the fourth quarter of2007-2008. In addition to bond revenue,
interest earned to date as of June 30, 2008 totaled approximately $12.48 million, for total
revenue of$159.18 million. An arbitrage refund for excessive interest earnings on the 2005 GO
bond proceeds in the amount of $254,000 was transferred out of the fund and is tracked as an
expense.
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Approximately $128.37 million ofbond funds have been expended or encumbered to date. The
City expects to issue additional GO bonds under the Neighborhood Security Act Bond
authorization over the next two years.

The following table shows the total revenues, expenditures and encumbrances through June 30,
2008 for Public Safety Bond funds (Fund 475).

Bond
Expended &. Fiscal Year Proceeds Encumbered (b)

Balance
& Interest

2002-03 40,660,080 2,190,303

2003-04 660,429 8,952,788

2004-05 40,418,700 4,527,979

2005-06 .1,976,090 15,856,570

2006-07 71,062,716 22,305,605

2007-08 (a) 4,399,082 74,533,677

Totals: $159,177,097 $128,366,922 $ 30,810,175

(a) As of June 30, 2008

(b) Encumbrances included in 2007-2008 only

Not included in the above table is the additional $11.04 million from non-bond funding sources
that have been authorized by Council as of June 30, 2008 to augment the program. . As of June
30,2008, a total of$5.41 million of these funds have been expended and encumbered, leaving
$5.63 million remaining.

The independent accounting firm ofMacias, Gini & Company completed their annual audit of
the City funds on October 8, 2008 for the fiscal year that ended on June 30,2008. The audited
financial statement, known as the Comprehensive Annual Financial Report (CAFR), included a
review of the Public Safety Bond Projects Fund (Fund 475). As part ofthe outside auditor's
review,any significant issues are identified and commented upon. No significant issues were
reported regarding the Public Safety Bond Projects Fund (Fund 475). The CAFR was presented
by the Finance Department and the City's independent outside auditors to the City's Public
Safety, Finance & Strategic Support Committee (PSFSS) on October 16, 2008 and to the City
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Council on October 28, 2008. The report was accepted by both PSFSS and City Council on the
respective dates.

The CAFR is posted on the City's website (www.csjfinance.org) where the complete report can
be found. Copies can also be obtained from the Finance Department on the 13th floor of City
Hall at 200 East Santa Clara Street, San Jose, California. Relevant excerpts from the 2007-2008
CAFR are incorporated in this report as Attachment A.

Conclusion:

As the Public Safety Capital Bond program completed its sixth fiscal year, expenditures and
encumbrances (funds "committed") program-wide have risen significantly. The $128.37 million
in total Public Safety Bond funds committed through the fourth quarter of the 2007-2008 fiscal
year represents an approximate 140% rise in overall use of bond funds when compared to the
prior five fiscal years combined. This sizable increase is primarily due to the award of the Police
Substation's $59.9 million construction contract. Over the next several quarters as additional
construction contract awards for fire stations are realized there will be more modest expansions
of utilization of bond funds.

Of the Public Safety Bond Program projects as of this report, twenty-three have been completed
or achieved "Beneficial Occupancy," two are under construction, four are in the various stages of
design, and eleven have acquired real estate for new or temporary facilities. Staff will continue
to provide quarterly updates to the COC on the status of the projects and their expenditures as
they progress.

EVALUATON AND FOLLOW-UP

Staff provides status reports on expenditures ofPublic Safety Bond proj ects to the COC on a
quarterly basis. Annually, the cac issues its report to Council.

PUBLIC OUTREACH/INTEREST

oCriteria 1: Requires Council action on the use of public funds equal to $1 million or
greater. (Required: Website Posting)

oCriteria 2: Adoption of a new or revised policy that may have implications for
public health, safety, quality oflife, or financial/economic vitality ofthe City.
(Required: E-mail and Website Posting)

oCriteria 3: Consideration of proposed changes to service delivery, programs,
staffing that may have impacts to community services and have been identified by



HONORABLE MAYOR AND CITY COUNCIL
12-15-08
Subject: Annual Financial Report on the Public Safety Bond Program
Page 8

staff, Councilor a Community group that requires special outreach. (Required: E
mail, Website Posting, Community Meetings, Notice in appropriate newspapers)

Although this action does not meet any of the criteria above, this report will be available on the
City's website.

The public hearing for the review of this item was posted on the City's Brown Act board. A
meeting notice and associated reports were also posted on the City's web site. No members of
the public attended the hearing. No questions from the public were submitted at the hearing.

FISCAL POLICY AND ALIGNMENT

This report meets the legal cOIllIllitment and requirement to implement a Citizen's Oversight
Committee to review the expenditures of the Public Safety Bond Program and provide the public
with opportunities to understand, review and address any significant issues related to program
.expenditures.

COORDINATION

This memo has been coordinated with the City Manager's Office, Police Department, Fire
Department, Budget Office, Finance Department and the Department ofPublic Works.

CEQA

Not a project.

~IXt.Glt~
Pf&LLIS LAZZARINI
Chairperson
Public Safety Bond - Citizen Oversight Committee

For questions, please contact David Sykes, Assistant Director, Department ofPublic Works
. (408) 535-8440.

Attachment



Attachment A

City of San Jose
Combining Statement of Revenues, Expenditures and Changes in Fund Balances

Nonmajor Capital Project Funds
For The Year Ended June 30,2008

Public Safety Bond
Projects

(Fund 475)

REVENUES

Taxes

Intergovernrnental

Charges for current services

Investment Income

Other revenues

Total Revenues

EXPENDITURES
Current:

Capital Maintenance

Capital outlay

Total expenditures

Excess (deficiency) ofrevenues over
(under) expenditures

OTHER FINANCING SOURCES (USES)

Bonds issues

Transfers in

Transfers out

Total other financing sources (uses)

Net change in fund balances

Fund balances - beginning

Fund balances - ending

Source: FY 2007-2008 Comprehensive Annual Financial Report

4,480,517

1,638

4,482,155

1,075,393

25,060,603

26,135,996

(21,653,841)

53,345

(254,000)

(200,655)

(21,854,496)

101,158,571

79,304,075



City ofSan Jose
Combining Balance Sheet

Nonmajor Capital Project Funds
For The Year Ended June 30,2008

ASSETS
Equity in pooled cash and investments held in

CityTreasury

Receivables (net of allowance for uncollectibles)

Due from other funds

Advances and deposits

Restricted assets:
Equity in pooled cash and investments held in
City Treasury

Other investments

Total assets

LIABILITIES
Accounts payable

Accrued salaries, wages and payroll taxes

Due to other funds

Advances from other funds

Total liabilities

FUND BALANCE
Reserved for:

Encumbrances

Noncurrent advances and loans

Undesignated

Total fund balance

Total liabilities and fund balance

Source: FY 2007-2008 Comprehensive Annual Financial Report

Attachment A

Public Safety Bond
Projects

(Fund 475)

20

3,470

2,656

94,114,308

94,120,454

4,413,617

77,013

10,325,749

14,816,379

48,140,211

3,470

31,160,394

79,304,075

94,120,454




