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RESOLUTION NO. 75046 
 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 

JOSE AUTHORIZING THE DIRECTOR OF PUBLIC 

WORKS TO NEGOTIATE AND EXECUTE CONTRACT 

CHANGE ORDER NO. 6 WITH ZOLMAN CONSTRUCTION 

AND DEVELOPMENT, INC. FOR THE ENVIRONMENTAL 

SERVICES BUILDING REPAIR PROJECT IN AN AMOUNT 

NOT TO EXCEED $325,000 

 

 

WHEREAS, on December 16, 2008, the City Council of the City of San José (“City”) 

awarded a construction contract for the Environmental Services Building Repair Project 

(“Project”) to Zolman Construction and Development, Inc. (“Zolman”); and 

 

WHEREAS, the Project involves making certain repairs to the Environmental Services 

Building, located at 4245 Zanker Road, consisting of cleaning and removing mold, 

making the building water tight and obtaining LEED silver certification; and  

 

WHEREAS, since the date of the contract award, it has been determined that the 

Environmental Services Building operations would be further enhanced by making 

additional improvements consisting of replacing the existing damaged vinyl floor in the 

laboratory area with ceramic floor tile, installing new, upgraded data/voice cabling, and 

installing a new security system (collectively “Additional Improvements”); and  

 

WHEREAS, in order to avoid multiple closures of the laboratory and to take maximum 

advantage of work already being done in certain areas of the Environmental Services 

Building as part of the Project, the most efficient way to implement the Additional 

Improvements is to do so as part of the Project; and  
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WHEREAS, the City desires to negotiate and execute Contract Change Order No. 6 

with Zolman to add the Additional Improvements to the Project in an amount not to 

exceed $325,000; 

 

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN 

JOSE THAT: 

 

The Director of Public Works is hereby authorized to negotiate and execute Contract 

Change Order No. 6 with Zolman Construction And Development, Inc. to add the 

Additional Improvements to the Project in an amount not to exceed $325,000. 

 
ADOPTED this 23

rd
 day of June, 2009, by the following vote: 

 
 
 AYES: 
 
 

CAMPOS, CHIRCO, CHU, CONSTANT, HERRERA, 
KALRA, LICCARDO, NGUYEN, OLIVERIO, PYLE, REED. 

 NOES: 
 
 

NONE. 

 ABSENT: 
 
 

NONE. 

 DISQUALIFIED: 
 
 

NONE. 

 CHUCK REED 
Mayor 

ATTEST: 
 
 
LEE PRICE, MMC 
City Clerk 
 


