

RESOLUTION NO. 74177

**A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN JOSE AUTHORIZING THE DIRECTOR OF TRANSPORTATION TO EXTEND THE TERM OF THE CONTRACT WITH KIMLEY-HORN AND ASSOCIATES, INC. FOR THE DEVELOPMENT OF THE SILICON VALLEY INTELLIGENT TRANSPORTATION SYSTEMS (ITS) WEST CORRIDOR PROJECT BEYOND DECEMBER 31, 2008 FOR UP TO A MAXIMUM OF AN ADDITIONAL 180 DAYS WITH NO INCREASE IN COMPENSATION**

**WHEREAS**, on May 18, 2002, the City of San José (“City”) and Kimley-Horn and Associates, Inc. (“Kimley-Horn”) entered into a consultant agreement for design services for the development of plans, specifications and estimates for the Silicon Valley Intelligent Transportation Systems infrastructure along Stevens Creek Boulevard between State Route 85 and Bascom Avenue (the “West Corridor Project”), which agreement has been amended to extend the term to December 31, 2008 and to increase the maximum compensation to \$894,950; and

**WHEREAS**, the City, as project sponsor of this five-agency partnership project, is currently in the process of bidding for the construction of the West Corridor Project and Kimley-Horn will be instrumental in completing the work remaining, primarily providing construction support to review submittals, develop necessary design-related change orders, attend construction meetings, and prepare record drawings; and

**WHEREAS**, Kimley-Horn will provide support for the entire duration of construction through the project close-out, and an extension of the term of the Agreement by the Director of Transportation for up to an additional one hundred eighty (180) days beyond December 31, 2008 will be necessary for any unforeseen delay of the project construction;

**NOW, THEREFORE,** BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN JOSE THAT:

The Director of Transportation is hereby authorized to extend the term of the Agreement for Consultant Services Between the City of San José and Kimley-Horn and Associates, Inc. for the Development of the Silicon Valley Intelligent Transportation (ITS) Systems West Corridor Project beyond December 31, 2008 for up to a maximum of an additional one hundred eighty (180) days with no increase in compensation.

ADOPTED this 18<sup>th</sup> day of December, 2007, by the following vote:

AYES:	CAMPOS, CHU, CONSTANT, CORTESE, LICCARDO, NGUYEN, OLIVERIO, PYLE, WILLIAMS; REED
NOES:	NONE
ABSENT:	CHIRCO
DISQUALIFIED:	NONE

---

CHUCK REED  
Mayor

ATTEST:

---

LEE PRICE, MMC  
City Clerk